

BlueBRIDGE - Project Activity #1460

Project WP # 654 (Closed): WP6 - Supporting Blue Economy: VREs Development [Months: 1-30]

Project Task # 656 (Closed): T6.2 Strategic Investment analysis and Scientific Planning/Alerting VRE [Months: 1-30]

Blue Economy VRE#2 Requirements Elicitation & Analysis

Nov 20, 2015 05:58 PM - George Kakalettris

Status:	Closed	Start date:	Dec 01, 2015
Priority:	Normal	Due date:	May 31, 2017
Assignee:	Dimitris Katris	% Done:	100%
Sprint:	WP06		
Participants:	10 - I2S, 11 - CITE, 4 - UOA, 5 - FAO		
Description			
Describe process for requirements elicitation. Options are: desktop research, partner's involvement, externals involvements, evaluation of technologies etc. Describe classes or "names" of involved stakeholders and the process to follow for drawing requirements. Plan the analysis of requirements			
Subtasks:			
Task # 1942: Define and Analyse Strategic Investment Analysis / Planning Use Case			Closed
Task # 1943: Define and Analyse Scientific/Environmental Alerting/Monitoring Use Cases			Closed
Task # 1944: Define and Analyse Blue Skills Supporting Use Cases			Closed

History

#1 - Dec 01, 2015 11:52 AM - George Kakalettris

- Start date changed from Oct 01, 2015 to Nov 01, 2015

- Status changed from New to In Progress

- Due date set to Feb 29, 2016

- Subject changed from Strategic Investment analysis and Scientific Planning/Alerting VRE Requirements Collection to Blue Economy VRE#2 Requirements Elicitation & Analysis

#2 - Dec 01, 2015 11:54 AM - George Kakalettris

- Description updated

#3 - Sep 15, 2016 01:13 PM - George Kakalettris

- Due date changed from Jul 31, 2016 to Oct 31, 2016

due to changes in a related task

#4 - Sep 15, 2016 02:20 PM - George Kakalettris

- Assignee changed from Gerasimos Farantatos to Dimitris Katris

#5 - Nov 06, 2016 12:13 PM - George Kakalettris

- Due date changed from Oct 31, 2016 to Dec 31, 2016

due to changes in a related task

#6 - Mar 14, 2017 04:29 PM - Dimitris Katris

- Due date changed from Dec 31, 2016 to May 31, 2017

due to changes in a related task

#7 - Mar 05, 2018 10:53 AM - Dimitris Katris

- *Status changed from In Progress to Closed*

The requirements have been analyzed in the produced deliverables d6.3 and d6.4. The VREs that have been produced contain the respective functionality.

#8 - Mar 05, 2018 10:54 AM - Dimitris Katris

- *Assignee changed from Dimitris Katris to Dimitris Katris*