

## BlueBRIDGE - Project Activity #1645

Project WP # 654 (Closed): WP6 - Supporting Blue Economy: VREs Development [Months: 1-30]

Project Task # 655 (Closed): T6.1 Performance evaluation, benchmarking and decision making in aquaculture VRE [Months: 1-30]

### Blue Economy VRE Cluster #1 Validation Verification & Documentation (Stage 1)

Dec 01, 2015 03:04 PM - John Zarifis

<b>Status:</b>	Closed	<b>Start date:</b>	Jul 01, 2016
<b>Priority:</b>	Normal	<b>Due date:</b>	Oct 31, 2016
<b>Assignee:</b>	Gerasimos Antzoulatos	<b>% Done:</b>	100%
<b>Sprint:</b>	WP06		
<b>Participants:</b>	10 - I2S, 11 - CITE, 4 - UOA, 5 - FAO		
<b>Description</b>			
Perform validation and verification. Involve automated tools or human processes for the tasks. Both must be at least internal to the project, but external validation and verification are welcomed. Feedback tasks should exist.			

#### History

##### #1 - Jan 06, 2016 08:03 PM - Anonymous

- Assignee changed from John Zarifis to Anonymous

##### #2 - Sep 16, 2016 10:21 AM - Massimiliano Assante

- Assignee changed from Anonymous to Gerasimos Antzoulatos

##### #3 - Nov 28, 2016 02:43 PM - Gerasimos Antzoulatos

- % Done changed from 0 to 20

- Status changed from New to In Progress

- Subject changed from Blue Economy VRE#1 Validation Verification & Documentation (Stage 1) to Blue Economy VRE Cluster #1 Validation Verification & Documentation (Stage 1)

Launch the validation phase of Blue Economy VRE Cluster #1.

##### #4 - Feb 05, 2017 10:47 AM - Gerasimos Antzoulatos

- % Done changed from 20 to 30

##### #5 - Feb 21, 2017 06:31 PM - Gerasimos Antzoulatos

Ongoing validation and verification processes. Users provide with feedback so as to improve the services (Task #6926). We have started to work on the users' comments and suggestions, so as to upgrade the services to the next release 4.3.0. Also, the documentation for the services is available to the wiki pages (Task #5895).

##### #6 - Mar 08, 2017 11:22 AM - Gerasimos Antzoulatos

- % Done changed from 30 to 100

- Status changed from In Progress to Closed

The validation and verification phase of the stage 1 have been completed. The users' feedback have taken under consideration and appropriate actions have already started so as to improve the provided VRE services. Some of these improvements, regarding to the R project and RESTful service, will be integrated into new release 4.3.