

## BlueBRIDGE - Project Activity #1437

Project WP # 654 (Closed): WP6 - Supporting Blue Economy: VREs Development [Months: 1-30]

### Creation of Blue Economy VRE Implementation Plan

Nov 20, 2015 11:52 AM - George Kakalettris

<b>Status:</b>	Closed	<b>Start date:</b>	Oct 01, 2015
<b>Priority:</b>	Normal	<b>Due date:</b>	Nov 30, 2015
<b>Assignee:</b>	George Kakalettris	<b>% Done:</b>	100%
<b>Sprint:</b>	WP06		
<b>Participants:</b>	10 - I2S, 11 - CITE, 4 - UOA, 5 - FAO		
<b>Description</b>			
<b>Related issues:</b>			
Related to BlueBRIDGE - Project Milestone # 661: MS07 - Blue Economy VRE Plan...		<b>Closed</b>	<b>Sep 01, 2015 Nov 30, 2015</b>

### History

#### #1 - Nov 20, 2015 11:53 AM - George Kakalettris

- Parent task set to #654

#### #2 - Nov 20, 2015 11:54 AM - George Kakalettris

- Related to Project Milestone #661: MS07 - Blue Economy VRE Plan [3] added

#### #3 - Dec 01, 2015 11:41 AM - George Kakalettris

- % Done changed from 0 to 90

The development plan has been completed in Google docs and is now being moved to detailed tickets.

#### #4 - Dec 01, 2015 05:04 PM - George Kakalettris

- % Done changed from 90 to 100

- Status changed from In Progress to Resolved

The VRE Plan has been established in Ticketing system as a series of Project Activity tasks

#### #5 - May 07, 2016 02:36 PM - George Kakalettris

- Status changed from Resolved to Closed