

BlueBRIDGE - Project Activity #1626

Project WP # 654 (Closed): WP6 - Supporting Blue Economy: VREs Development [Months: 1-30]

Project Task # 656 (Closed): T6.2 Strategic Investment analysis and Scientific Planning/Alerting VRE [Months: 1-30]

Blue Economy VRE#2 Validation & Verification (Stage 1)

Dec 01, 2015 12:50 PM - George Kakalettris

Status:	Closed	Start date:	Jul 01, 2016
Priority:	Normal	Due date:	Jan 13, 2017
Assignee:	Dimitris Katris	% Done:	100%
Sprint:	WP06		
Participants:	10 - I2S, 11 - CITE, 4 - UOA, 5 - FAO		
Description			
Perform validation and verification. Involve automated tools or human processes for the tasks. Both must be at least internal to the project, but external validation and verification are welcomed. Feedback tasks should exist.			

History

#1 - Sep 15, 2016 01:12 PM - George Kakalettris

- Assignee changed from Gerasimos Farantatos to Dimitris Katris

#2 - Dec 13, 2016 04:39 PM - Dimitris Katris

- Due date changed from Oct 31, 2016 to Dec 28, 2016

#3 - Jan 18, 2017 02:04 PM - Dimitris Katris

- % Done changed from 0 to 100

- Status changed from New to In Progress

- Due date changed from Dec 28, 2016 to Jan 13, 2017

VRE SIASPA (#1620) which is part of Blue Economy VRE#2 has been successfully created.

Geospatial data ingestion and project management facilities that were planned to be available are offered to VRE users.

The provided VRE tools have been tested during the integration and deployment procedure and it has been validated by the VRE managers that they operate as expected.

Most of the datasets defined in #5438 have been successfully imported. Some minor issues were identified and reported during the import procedure (#6287, #6266).

Presentations of Blue Economy VRE#2 tools have been made during the last months and we have gathered comments that we will be used to formulate the stage 2 development plan.

#4 - Jan 18, 2017 02:05 PM - Dimitris Katris

- Status changed from In Progress to Closed