

## BlueBRIDGE - Project Activity #1627

Project WP # 654 (Closed): WP6 - Supporting Blue Economy: VREs Development [Months: 1-30]

Project Task # 656 (Closed): T6.2 Strategic Investment analysis and Scientific Planning/Alerting VRE [Months: 1-30]

### Blue Economy VRE#2 Specification Gap Analysis

Dec 01, 2015 12:51 PM - George Kakalettris

<b>Status:</b>	Closed	<b>Start date:</b>	Nov 01, 2016
<b>Priority:</b>	Normal	<b>Due date:</b>	Nov 30, 2016
<b>Assignee:</b>	George Kakalettris	<b>% Done:</b>	0%
<b>Sprint:</b>	WP06		
<b>Participants:</b>	10 - I2S, 11 - CITE, 4 - UOA, 5 - FAO		
<b>Description</b>			
"Analyze the results of validation / verification. Analyze the results of evolving requirements (as per tickets etc) or the infrastructure landscape vs initial requirements. Report a gap-bridging roadmap"			

#### History

#1 - Mar 24, 2017 01:37 PM - George Kakalettris

- Status changed from New to Closed

The results of the internal gap analysis are reflected on re-arranged VRE segmentation and 2nd stage VRE specifications