

BlueBRIDGE - Project Activity #1634

Project WP # 654 (Closed): WP6 - Supporting Blue Economy: VREs Development [Months: 1-30]

Project Task # 656 (Closed): T6.2 Strategic Investment analysis and Scientific Planning/Alerting VRE [Months: 1-30]

Blue Economy VRE#2 Validation & Verification (Stage 2)

Dec 01, 2015 01:37 PM - George Kakalettris

Status:	Closed	Start date:	Jul 01, 2017
Priority:	Normal	Due date:	Oct 31, 2017
Assignee:	Dimitris Katris	% Done:	100%
Sprint:	WP06		
Participants:	10 - I2S, 11 - CITE, 4 - UOA, 5 - FAO		
Description			
Perform validation and verification. Involve automated tools or human processes for the tasks. Both must be at least internal to the project, but external validation and verification are welcomed. Feedback tasks should exist.			

History

#1 - Mar 16, 2017 02:13 PM - Dimitris Katris

- Start date changed from Oct 01, 2017 to Jul 01, 2017

- Due date changed from Dec 31, 2017 to Oct 31, 2017

The validation and verification phase should start earlier than initially planned. It is essential to start validating the economic models and investment algorithms as soon as their alpha version is delivered. This will allow wp6 members to have adequate time to perform any potential fixes and improvements on them.

#2 - Mar 24, 2017 01:38 PM - George Kakalettris

- Assignee changed from George Kakalettris to Dimitris Katris

#3 - Dec 06, 2017 09:49 AM - Dimitris Katris

- Status changed from New to In Progress

#4 - Jan 12, 2018 10:01 AM - Dimitris Katris

- Assignee changed from Dimitris Katris to Dimitris Katris

#5 - Mar 05, 2018 11:01 AM - Dimitris Katris

- % Done changed from 0 to 100

- Status changed from In Progress to Closed