

BlueBRIDGE - Task #1942

Project WP # 654 (Closed): WP6 - Supporting Blue Economy: VREs Development [Months: 1-30]

Project Task # 656 (Closed): T6.2 Strategic Investment analysis and Scientific Planning/Alerting VRE [Months: 1-30]

Project Activity # 1460 (Closed): Blue Economy VRE#2 Requirements Elicitation & Analysis

Define and Analyse Strategic Investment Analysis / Planning Use Case

Jan 12, 2016 03:04 PM - Gerasimos Farantatos

Status:	Closed	Start date:	Dec 15, 2015
Priority:	Normal	Due date:	May 31, 2017
Assignee:	Dimitris Katris	% Done:	100%
Category:		Estimated time:	0.00 hour
Sprint:	WP06		
Infrastructure:	Development		
Description			
Define and analyse the investor-related use cases.			

History

#1 - May 07, 2016 02:41 PM - George Kakalettris

- % Done changed from 0 to 80

- Due date changed from Feb 29, 2016 to Jun 30, 2016

#2 - May 07, 2016 02:41 PM - George Kakalettris

- % Done changed from 80 to 70

#3 - Sep 15, 2016 01:47 PM - George Kakalettris

- Assignee changed from Gerasimos Farantatos to Dimitris Katris

- Due date changed from Jun 30, 2016 to Oct 31, 2016

#4 - Nov 06, 2016 12:13 PM - George Kakalettris

- Due date changed from Oct 31, 2016 to Dec 31, 2016

The deadline is extended as in the current stage focus is on Techno Economic analysis tooling and integration of environmental / social impact.

#5 - Mar 14, 2017 04:30 PM - Dimitris Katris

- Due date changed from Dec 31, 2016 to May 31, 2017

#6 - Mar 05, 2018 10:52 AM - Dimitris Katris

- % Done changed from 70 to 100

- Status changed from In Progress to Closed

- Infrastructure Development added

The use cases have been analyzed in the produced deliverables d6.3 and d6.4. The VREs that have been produced contain the respective functionality.