

BlueBRIDGE - Task #2002

Project WP # 654 (Closed): WP6 - Supporting Blue Economy: VREs Development [Months: 1-30]

Project Task # 656 (Closed): T6.2 Strategic Investment analysis and Scientific Planning/Alerting VRE [Months: 1-30]

Project Activity # 1623 (Closed): Blue Economy VRE#2 Software Implementation, Integration and Deployment (Stage 1)

Task # 1991 (Closed): Geospatial Analytics & Alerting Platform Implementation (Stage 1)

Geospatial Analytics Platform Implementation (Stage 1)

Jan 18, 2016 03:40 PM - Gerasimos Farantatos

Status:	Closed	Start date:	Jan 18, 2016
Priority:	Normal	Due date:	Dec 02, 2016
Assignee:	Dimitris Katris	% Done:	100%
Category:		Estimated time:	0.00 hour
Sprint:	WP06		
Infrastructure:			
Description			

History

#1 - Sep 15, 2016 02:14 PM - George Kakaletis

- % Done changed from 0 to 10
- Assignee changed from Gerasimos Farantatos to Dimitris Katris
- Status changed from New to In Progress
- Due date set to Mar 31, 2017
- Subject changed from Implement Geospatial Analytics features to Implement Geospatial Analytics Platform

#2 - Dec 12, 2016 05:36 PM - Dimitris Katris

- % Done changed from 10 to 0
- Subject changed from Implement Geospatial Analytics Platform to Geospatial Analytics Platform Implementation (Stage 1)

The stage 1 of the geospatial analytics platform implementation has been completed

#3 - Dec 13, 2016 03:39 PM - Dimitris Katris

- % Done changed from 0 to 100
- Status changed from In Progress to Closed

#4 - Jan 18, 2017 02:35 PM - Dimitris Katris

- Due date changed from Mar 31, 2017 to Dec 02, 2016