

## BlueBRIDGE - Task #2300

Project WP # 654 (Closed): WP6 - Supporting Blue Economy: VREs Development [Months: 1-30]

Project Task # 656 (Closed): T6.2 Strategic Investment analysis and Scientific Planning/Alerting VRE [Months: 1-30]

Project Activity # 1633 (Closed): Blue Economy VRE#2 Software Implementation, Integration and Deployment (Stage 2)

### Implement investment performance KPIs

Feb 18, 2016 01:48 PM - George Kakalettris

<b>Status:</b>	Closed	<b>Start date:</b>	Feb 18, 2016
<b>Priority:</b>	Normal	<b>Due date:</b>	Oct 30, 2016
<b>Assignee:</b>	Charalampos Dimitrakopoulos	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Sprint:</b>	WP06		
<b>Infrastructure:</b>	Development		
<b>Description</b>			
Implement at least two investment performance KPIs. Initial suggestion :			
<ul style="list-style-type: none"><li>• NPV</li><li>• IRR</li></ul>			

### History

#### #1 - Feb 19, 2016 10:02 AM - George Kakalettris

- Assignee changed from Michalis Nikolopoulos to Charalampos Dimitrakopoulos

#### #2 - Feb 19, 2016 10:05 AM - Charalampos Dimitrakopoulos

- Status changed from New to In Progress

#### #3 - Oct 10, 2016 08:35 AM - George Kakalettris

- % Done changed from 0 to 90

- Due date set to Oct 30, 2016

Implemented:

- IRR (Internal Rate of Return)
- NPV (Net Present Value)
- EBIDTA (Earnings Before Interest, Taxes, Depreciation and Amortization)
- EBIAT (Earnings Before Interest After Taxes)
- Cumulative Profit / Loss
- Yearly net profit margin

Expected:

- Cash Flows

Newly introduced:

- Working Capital ratio

**#4 - Mar 14, 2017 05:42 PM - Dimitris Katris**

- Parent task changed from #1623 to #1633

**#5 - Mar 05, 2018 10:50 AM - Dimitris Katris**

- % Done changed from 90 to 100

- Status changed from In Progress to Closed

- Infrastructure Development added