

BlueBRIDGE - Project Activity #3193

Project WP # 665 (Closed): WP7 - Supporting Blue Environment: VREs Development [Months: 7-30]

Project Task # 666 (Closed): T7.1 Aquaculture Atlas Generation VRE [Months: 7-30]

7.1.10 Interface between CLS outputs and BlueBRIDGE VRE

Apr 11, 2016 05:35 PM - Anton Ellenbroek

Status:	Rejected	Start date:	Mar 01, 2016
Priority:	Normal	Due date:	
Assignee:	_InfraScience Systems Engineer	% Done:	100%
Sprint:	WP07		
Participants:	1 - CNR, 12 - CLS		
Description			
Development of interface between CLS outputs and BlueBRIDGE VRE			

History

#1 - Apr 18, 2016 03:26 PM - Pasquale Pagano

- Tracker changed from Project Task to Project Activity

#2 - May 09, 2016 03:54 PM - Pasquale Pagano

- Assignee set to Nicolas Long  p  

#3 - May 17, 2016 10:32 AM - Nicolas Long  p  

Cf teleconf between CNR/CLS on May 10, 2016.

- A unique identification between VRE/EODA platform with API key in URL should be put in place.

- AAPS outputs in shapefile available for download via the EODA web portal, and regularly (frequency TBD) uploaded in the VRE infrastructure

Action between CNR and Manuel Goacolou (CLS)

#4 - Jul 04, 2016 01:54 PM - Nicolas Long  p  

- Status changed from New to In Progress

#5 - Jul 04, 2016 02:10 PM - Nicolas Long  p  

- Participants 1 - CNR, 12 - CLS added

In order to set up the appropriate link between VRE and EODA for the upcoming demonstration in October 2016, @CNR, will you be available this summer to interact with us?

from our side, I will be out of office from July 25 to August 16.

Manuel Goacolou (main technical staff in charge of EODA) will be out from August 8 to Sept 2. Thibault (technical engineer, support to Manuel) will be available all this summer.

#6 - Jul 04, 2016 02:24 PM - Pasquale Pagano

At @CNR the holidays will be mainly concentrated from August 8 to August 31. We can provide support either in the last two weeks of July or at the beginning of September.

#7 - Jul 04, 2016 02:27 PM - Pasquale Pagano

- Start date set to Mar 01, 2016

due to changes in a related task

#8 - Oct 18, 2016 11:24 AM - Nicolas Longépé

- % Done changed from 0 to 10

The reference file is hosted by the VRE infra (and updated after major revision of output).
I placed the file in <https://goo.gl/gPAZ8q> and then FishCages_Greece_v2.db
Should it be placed in other places ? Please provide us the direct link to upload this file by key exchange.

Then EODA will directly used the interface WMS (1.3.0) for this layer. This is an action for CNR/ENG. Do you agree with that ? (see <https://support.d4science.org/issues/3192>)

#9 - Oct 18, 2016 07:57 PM - Pasquale Pagano

I don not access right to access <https://goo.gl/gPAZ8q>. @nlongepe@cls.fr, can you report in which folder you put it? Please remember that if you have put in a private folder you should provide access to it with a public Link and not by using Get Link function.

Either @gianpaolo.coro@isti.cnr.it or @paolo.fabriani@eng.it, can you verify Nicolas request and confirm?
Thanks.

#10 - Oct 26, 2016 02:56 PM - Manuel Goacolou

Hello

Any news on where we should push the data ? we need in fact an upload URL with key or "simple authentication" ?

Nicolas Longépé wrote:

The reference file is hosted by the VRE infra (and updated after major revision of output).
I placed the file in <https://goo.gl/gPAZ8q> and then FishCages_Greece_v2.db
Should it be placed in other places ? Please provide us the direct link to upload this file by key exchange.

Then EODA will directly used the interface WMS (1.3.0) for this layer. This is an action for CNR/ENG. Do you agree with that ? (see <https://support.d4science.org/issues/3192>)

#11 - Oct 26, 2016 03:10 PM - Pasquale Pagano

- Assignee changed from Nicolas Longépé to _InfraScience Systems Engineer

The issue is that the ticket is still assigned to @nlongepe@cls.fr and therefore no actions where triggered. I am changing the assignee.
@andrea.dellamico@isti.cnr.it can you see if you can satisfy this request? @roberto.cirillo@isti.cnr.it and @gianpaolo.coro@isti.cnr.it are put in copy in case their work is needed.

#12 - Jun 23, 2017 07:01 PM - Pasquale Pagano

- % Done changed from 10 to 100

- Status changed from In Progress to Rejected

This activity is obscure. I cannot really figure out who should do what. I am going to close this ticket because it is not updated is not updated since long time. If needed, please reopen it and add a description of the activities to perform.