

BlueBRIDGE - VRE #4612

VRE request for ICES training course on Design and analysis of statistically sound catch sampling programmes

Jul 01, 2016 05:27 PM - Anna Davies

Status:	Released	Start date:	Jul 19, 2016
Priority:	Normal	Due date:	Aug 31, 2016
Assignee:	Massimiliano Assante	% Done:	100%
Sprint:	WP08		
VRE_Policy:	Open	Invite_Policy:	VRE_Manager
Description			
Please can we have a VRE for ICES training course on Design and analysis of statistically sound catch sampling programmes 12–16 September 2016 ICES, Copenhagen, Denmark Jon Helge Vølstad, Institute of Marine Research, Norway Mary Christman, Courtesy Professor of the University of Florida, USA More information: http://ices.dk/news-and-events/Training/Pages/Design-and-analysis-of-statistically-sound-catch-sampling-programmes.aspx			

History

#1 - Jul 01, 2016 05:51 PM - Gianpaolo Coro

- Assignee changed from Gianpaolo Coro to Massimiliano Assante

#2 - Jul 01, 2016 08:04 PM - Pasquale Pagano

- Tracker changed from Support to Project Activity

#3 - Jul 01, 2016 08:08 PM - Pasquale Pagano

- Tracker changed from Project Activity to VRE

It was planned an activity named ICES training course, Management Strategy Evaluation with due date 9 September. Is this the same course? If not, is the deadline for the Management Strategy Evaluation planned activity still valid?

No, this is not the same course as the MSE course. The MSE course is still planned, for the 17–22 October 2016, in Copenhagen, Denmark

#4 - Jul 01, 2016 08:09 PM - Pasquale Pagano

- Status changed from New to Planned

#5 - Jul 04, 2016 11:12 AM - Massimiliano Assante

- Start date changed from Jul 01, 2016 to Jul 19, 2016

#6 - Aug 24, 2016 04:07 PM - Massimiliano Assante

- Status changed from Planned to In Progress

#7 - Aug 24, 2016 05:25 PM - Massimiliano Assante

- Invite_Policy set to VRE_Manager

- VRE_Policy set to Open

- % Done changed from 0 to 100

- Status changed from In Progress to Available

Dear [@anna.davies@ices.dk](mailto:anna.davies@ices.dk) ,
the ICES training course on Design and analysis of statistically sound catch sampling programmes (ICES_DASC) VRE has been setup and is available on the iMarine Gateway.

I already added you and set you as a VRE-Manager for this VRE. Please note that the services enabled for this VRE are the basic ones only (Social and Workspace facilities). I encourage you to ask for any other service of the infrastructure that would be beneficial to this VRE (e.g. Data Miner service, Statistical service etc).

There are few new features that you need to know for managing VRE users and VRE Descriptions:

It is now possible for VRE Managers to create new user accounts (with the usual fixed password asked to be changed at first login). To do this you should go on the VRE Administration page (https://i-marine.d4science.org/group/ices_dasc/administration) and select the last link (Create and add new users to this VRE).

You can also customise the VRE Description now by clicking on the button below it in the home page - Edit (Manager Only) .

The usage of this new facilities should be intuitive, however if you need clarifications or have questions don't hesitate to contact me.

#8 - Sep 08, 2016 06:24 PM - Leonardo Candela

- Status changed from Available to Released