

## BlueBRIDGE - Task #6212

Project WP # 654 (Closed): WP6 - Supporting Blue Economy: VREs Development [Months: 1-30]

Project Task # 656 (Closed): T6.2 Strategic Investment analysis and Scientific Planning/Alerting VRE [Months: 1-30]

Project Activity # 1633 (Closed): Blue Economy VRE#2 Software Implementation, Integration and Deployment (Stage 2)

Task # 6101 (Closed): Geospatial Analytics & Alerting Platform Implementation (Stage 2)

### Reorganize repository and projects structure

Dec 14, 2016 01:41 PM - Dimitris Katris

<b>Status:</b>	Closed	<b>Start date:</b>	Dec 14, 2016
<b>Priority:</b>	Low	<b>Due date:</b>	
<b>Assignee:</b>	Efthymios Theodorakopoulos	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Sprint:</b>	WP06		
<b>Infrastructure:</b>			
<b>Description</b>			
We should reorganize our svn repository and use common patterns in service portlet and library names. In addition we should clean up and merge the projects in order to facilitate development.			

#### History

#1 - Jan 13, 2017 11:27 AM - Dimitris Katris

- Priority changed from Normal to Low

#2 - Mar 06, 2017 11:06 AM - Dimitris Katris

- Assignee changed from Dimitris Katris to Efthymios Theodorakopoulos

#3 - Mar 06, 2017 11:18 AM - Efthymios Theodorakopoulos

- Status changed from New to In Progress

#4 - Mar 08, 2017 04:00 PM - Efthymios Theodorakopoulos

- % Done changed from 0 to 30

Contents of geoanalytics-import component have been merged with those of servicelayer-commons component.

ShapeImport table and relative references have been removed, so as not to have duplicate information with Shape table.

#5 - May 05, 2017 03:46 PM - Efthymios Theodorakopoulos

- % Done changed from 30 to 70

Components of data-repository have been removed or merged.

#6 - May 30, 2017 05:15 PM - Dimitris Katris

- % Done changed from 70 to 100

- Status changed from In Progress to Closed