

BlueBRIDGE - VRE #6301

VRE for ICES training course (ICES MSY): 25-26 Jan. 2017

Jan 09, 2017 10:49 AM - Anna Davies

Status:	Released	Start date:	Jan 25, 2017
Priority:	Urgent	Due date:	Feb 13, 2017
Assignee:	Massimiliano Assante	% Done:	100%
VRE_Policy:	Private	Invite_Policy:	VRE_Manager
Description			
ICES Training course on methods for setting proxy MSY reference points 25th and 26th January 2017 Copenhagen, Denmark Instructors: Anne Cooper, ICES secretariat Scott Large, ICES secretariat Casper Berg, DTU Aqua Alexandros Kokkalis, DTU Aqua			
Subtasks:			
Task # 6579: Add R packages to the R environment serving ICES_MSY			Closed
Task # 6938: Reinforce RStudio support to make it scalable and robust			Closed
Task # 6946: Enhance RStudio Wrapper portlet to support multiple Rstudio instances disc...			Closed
Task # 6947: Provide 3 new VMs hosting Rstudio in /gCube/devNext/NextNext			Closed
Task # 7070: Please move the yet created 3 VMs hosting Rstudio in /gCube/devNext/NextNe...			Closed
Task # 7071: Deploy RStudio Wrapper portlet to production			Closed
Related issues:			
Related to D4Science Infrastructure - Task # 6330: Enable RStudio service in ...	Closed	Jan 12, 2017	Jan 18, 2017
Related to BlueBRIDGE - Project Milestone # 685: MS18 - Blue Skills VRE Plan:...	Closed	Sep 01, 2015	Jan 31, 2017

History

#1 - Jan 09, 2017 02:11 PM - Massimiliano Assante

- Status changed from *Planned* to *In Progress*
- Due date set to Jan 10, 2017

#2 - Jan 09, 2017 05:02 PM - Massimiliano Assante

- VRE_Policy changed from *Restricted* to *Private*
- % Done changed from 0 to 100
- Status changed from *In Progress* to *Available*

Hi Anna,
the VRE for ICES Training course on methods for setting proxy MSY reference points is now available.

I added also Scott, Anne and Lise as members of this VRE and I set Scott and Anne as VRE Managers (because I saw they will be instructors).

I also asked my colleague [@scarponi@isti.cnr.it](mailto:scarponi@isti.cnr.it) to set up a Public page for the course.

Please let us know is you need any VRE service besides the social and workspace facilities (RStudio? DataMiner?)

#3 - Jan 09, 2017 05:27 PM - Massimiliano Assante

- Status changed from *Available* to *Released*

also the VRE Public page for the course is ready.

https://i-marine.d4science.org/web/ices_msy/

Please note that we added a generic description. It can be changed later on according to the VRE services (besides the basic ones) needed for the course.

p.s.

VRE Page (Members only): https://i-marine.d4science.org/group/ices_msy

#4 - Jan 12, 2017 02:11 PM - Leonardo Candela

@scott.large@ices.dk is requesting to have RStudio available by the VRE

#5 - Jan 12, 2017 02:34 PM - Massimiliano Assante

- Related to Task #6330: Enable RStudio service in D4Research/ICES_MSY added

#6 - Jan 12, 2017 05:12 PM - Massimiliano Assante

RStudio is now available in the VRE: https://i-marine.d4science.org/group/ices_msy/rstudio

#7 - Jan 31, 2017 05:55 PM - Leonardo Candela

- Related to Project Milestone #685: MS18 - Blue Skills VRE Plan: Revised Version [17] added

#8 - Jan 31, 2017 05:56 PM - Leonardo Candela

- Subject changed from Request for a VRE for ICES training course to Request for a VRE for ICES training course (ICES MSY): 25-26 Jan. 2017

#9 - Feb 02, 2017 03:59 PM - Leonardo Candela

- Subject changed from Request for a VRE for ICES training course (ICES MSY): 25-26 Jan. 2017 to VRE for ICES training course (ICES MSY): 25-26 Jan. 2017

#10 - Feb 07, 2017 02:37 PM - Massimiliano Assante

- Due date set to Feb 09, 2017

due to changes in a related task

#11 - Feb 10, 2017 07:27 PM - Massimiliano Assante

- Due date changed from Feb 09, 2017 to Feb 13, 2017

due to changes in a related task