

BlueBRIDGE - Project Milestone #663

MS23 - Blue Economy VRE Plan: Revised Version [19]

Sep 11, 2015 07:52 PM - Franco Zoppi

Status:	Closed	Start date:	Feb 01, 2017
Priority:	Normal	Due date:	Mar 31, 2017
Assignee:	Dimitris Katris	% Done:	100%
Sprint:	WP06		
Lead beneficiary:	4 - UOA		
Description			
The development plan characterising Blue Economy VREs is captured by tickets in the BlueBRIDGE ticketing system.			
Related issues:			
Related to BlueBRIDGE - Project WP # 654: WP6 - Supporting Blue Economy: VREs...		Closed	Oct 01, 2015 Feb 28, 2018

History

#1 - Sep 12, 2015 01:58 PM - Franco Zoppi

- Subject changed from MS23 - Blue Economy VRE Plan: Revised Version to MS23 - Blue Economy VRE Plan: Revised Version [19]

#2 - Oct 12, 2015 03:44 PM - Pasquale Pagano

- Assignee set to George Kakaletis

#3 - Dec 01, 2015 02:58 PM - George Kakaletis

- Related to Project WP #654: WP6 - Supporting Blue Economy: VREs Development [Months: 1-30] added

#4 - Mar 20, 2017 05:17 PM - Dimitris Katris

- % Done changed from 0 to 90

- Status changed from New to In Progress

The report for the revised version of Blue Economy VRE Plan has been uploaded to the workspace (<https://goo.gl/9V8DtX>)

#5 - Mar 24, 2017 01:30 PM - George Kakaletis

- Assignee changed from George Kakaletis to Dimitris Katris

#6 - Apr 10, 2017 11:05 AM - Dimitris Katris

- % Done changed from 90 to 100

- Status changed from In Progress to Closed

#7 - Jan 12, 2018 11:02 AM - Dimitris Katris

- Assignee changed from Dimitris Katris to Dimitris Katris