

BlueBRIDGE - Task #6947

VRE # 6301 (Released): VRE for ICES training course (ICES MSY): 25-26 Jan. 2017

Task # 6938 (Closed): Reinforce RStudio support to make it scalable and robust

Provide 3 new VMs hosting Rstudio in /gCube/devNext/NextNext

Feb 07, 2017 02:40 PM - Massimiliano Assante

Status:	Closed	Start date:	Feb 07, 2017
Priority:	Urgent	Due date:	Feb 09, 2017
Assignee:	Andrea Dell'Amico	% Done:	100%
Category:	Default	Estimated time:	0.00 hour
Sprint:	RStudio elastic management		
Infrastructure:			
Description			
Copying the homes of the users of RStudio proto			
Related issues:			
Blocks BlueBRIDGE - Task # 6946: Enhance RStudio Wrapper portlet to support m...		Closed	Feb 07, 2017 Feb 09, 2017

History

#1 - Feb 07, 2017 02:40 PM - Massimiliano Assante

- Subject changed from Provide 3 new VMs hosting Rstudio in gCube/devNext/NextNext to Provide 3 new VMs hosting Rstudio in /gCube/devNext/NextNext

#2 - Feb 09, 2017 06:38 PM - Massimiliano Assante

- Priority changed from High to Urgent

The ICES Course is next week, I'm going to leave for Athens on Tuesday, please the task should be completed by tomorrow

#3 - Feb 09, 2017 06:47 PM - Andrea Dell'Amico

- Assignee changed from Andrea Dell'Amico to _InfraScience Systems Engineer

#4 - Feb 09, 2017 06:54 PM - Andrea Dell'Amico

- Status changed from New to In Progress

Hostname and IP are going to be:

rstudio1.d4science.org. IN A 146.48.122.72
rstudio2.d4science.org. IN A 146.48.122.73
rstudio3.d4science.org. IN A 146.48.122.109

#5 - Feb 09, 2017 10:42 PM - Andrea Dell'Amico

- % Done changed from 0 to 30

#6 - Feb 10, 2017 10:24 AM - Massimiliano Assante

- Blocks Task #6946: Enhance RStudio Wrapper portlet to support multiple Rstudio instances discovery added

#7 - Feb 10, 2017 02:32 PM - Massimiliano Assante

- % Done changed from 30 to 100

- Status changed from In Progress to Feedback

#8 - Feb 10, 2017 02:33 PM - Massimiliano Assante

- Assignee changed from *_InfraScience Systems Engineer* to *Lucio Lelii*

@lucio.lelii@isti.cnr.it please check that the RConnector are properly working, i can see them in the IS, not sure if anything else is needed

#9 - Feb 10, 2017 07:24 PM - Massimiliano Assante

- Status changed from *Feedback* to *Closed*

I verified that is working

#10 - Feb 10, 2017 07:24 PM - Massimiliano Assante

- Assignee changed from *Lucio Lelii* to *Andrea Dell'Amico*