

## BlueBRIDGE - Project Activity #7115

Project WP # 677 (Closed): WP8 - Support Blue Skills: VREs Development [Months: 1-30]

### RDB Training for Barbadian fisheries data managers and stock assessment practitioners

Feb 15, 2017 03:48 PM - Anton Ellenbroek

<b>Status:</b>	Rejected	<b>Start date:</b>	Jun 01, 2017
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Anna Davies	<b>% Done:</b>	100%
<b>Sprint:</b>	WP08		
<b>Participants:</b>	5 - FAO		
<b>Description</b>			
The training agenda, plan and material will be made available through the project wiki: <a href="https://support.d4science.org/projects/bluebridge/wiki/Barbados_VRE_Plan">https://support.d4science.org/projects/bluebridge/wiki/Barbados_VRE_Plan</a>			
<b>Related issues:</b>			
Related to BlueBRIDGE - Project Milestone # 685: MS18 - Blue Skills VRE Plan:...		<b>Closed</b>	<b>Sep 01, 2015 Jan 31, 2017</b>

#### History

**#1 - Feb 15, 2017 03:51 PM - Anton Ellenbroek**

- Assignee set to Anna Davies

**#2 - Feb 15, 2017 04:03 PM - Anton Ellenbroek**

- Tracker changed from Support to Project Activity

- Participants 5 - FAO added

**#3 - Feb 17, 2017 12:27 PM - Leonardo Candela**

- Related to Project Milestone #685: MS18 - Blue Skills VRE Plan: Revised Version [17] added

**#4 - Jul 30, 2018 03:42 PM - Pasquale Pagano**

- % Done changed from 0 to 100

**#5 - Jul 30, 2018 03:43 PM - Pasquale Pagano**

- Status changed from New to Rejected