

BlueBRIDGE - VREPublicPageDevelopment #7498

Reinforce the Alieia VRE public page

Mar 15, 2017 12:47 PM - Leonardo Candela

Status:	Closed	Start date:	Mar 15, 2017
Priority:	Normal	Due date:	Mar 31, 2017
Assignee:	Sara Garavelli	% Done:	100%
		Estimated time:	0.00 hour
Description			
The publicly available page of the VRE - i.e. https://bluebridge.d4science.org/web/alieiavre - should be revised to include:			
<ul style="list-style-type: none">• a short description of the scope of the VRE and the challenges that it addresses;• a clear statement describing who are the communities and the stakeholders that can use the VRE and the main benefits that they can get;• a clear statement on the main services made available by the VRE;• a "demo" (screenshots or video);• links to related documents;			
Please, produce a text suitable for an HTML page and share it by the workspace dedicate folder https://goo.gl/NBB54e			
Related issues:			
Blocked by BlueBRIDGE - Task # 7563: Create a template VRE description for al...		Closed	Mar 17, 2017 Mar 24, 2017
Blocks BlueBRIDGE - Project Activity # 8059: Publish VRE public pages on the ...		Rejected	Apr 11, 2017

History

#1 - Mar 15, 2017 12:47 PM - Leonardo Candela

- Copied from VREPublicPageDevelopment #7497: Reinforce the AnalyticsLab public page added

#2 - Mar 15, 2017 12:49 PM - Leonardo Candela

- Copied to VREPublicPageDevelopment #7499: Reinforce the Aquaculture Atlas Generation VRE public page added

#3 - Mar 17, 2017 11:01 AM - George Kakalettris

- Blocked by Task #7563: Create a template VRE description for all aquafarming SME dedicated VREs added

#4 - Mar 24, 2017 01:56 PM - George Kakalettris

- Copied to deleted (VREPublicPageDevelopment #7499: Reinforce the Aquaculture Atlas Generation VRE public page)

#5 - Mar 24, 2017 02:13 PM - George Kakalettris

- Copied from deleted (VREPublicPageDevelopment #7497: Reinforce the AnalyticsLab public page)

#6 - Mar 24, 2017 06:49 PM - George Kakalettris

Public information template (the same for all Aquafarming VREs) is collaboratively edited here:

https://citegr-my.sharepoint.com/personal/gkakas_citegr_onmicrosoft_com/_layouts/15/guestaccess.aspx?docid=17f3385cbe7c942a9bbb2a66cd4979341&authkey=AZ1ZVFdOLZ_cWCJRqtaGo_M

#7 - Apr 11, 2017 09:37 AM - Leonardo Candela

- Precedes Project Activity #8059: Publish VRE public pages on the Resource Catalogue added

#8 - Apr 11, 2017 09:37 AM - Leonardo Candela

- Precedes deleted (Project Activity #8059: Publish VRE public pages on the Resource Catalogue)

#9 - Apr 11, 2017 09:37 AM - Leonardo Candela

- Duplicates Project Activity #8059: Publish VRE public pages on the Resource Catalogue added

#10 - Apr 11, 2017 09:38 AM - Leonardo Candela

- Duplicates deleted (Project Activity #8059: Publish VRE public pages on the Resource Catalogue)

#11 - Apr 11, 2017 09:38 AM - Leonardo Candela

- Blocks Project Activity #8059: Publish VRE public pages on the Resource Catalogue added

#12 - May 10, 2017 10:05 AM - Gerasimos Antzoulatos

A document containing the updated version of the Alieia VRE public page has been uploaded to the workspace.

#13 - May 10, 2017 10:06 AM - Gerasimos Antzoulatos

- % Done changed from 0 to 100

- Status changed from New to In Progress

#14 - May 10, 2017 10:09 AM - Gerasimos Antzoulatos

Gerasimos Antzoulatos wrote:

A document containing the updated version of the "Alieia VRE", "Forkys VRE" and "Ellinika Psaria VRE" public page have been uploaded to the workspace.

#15 - May 10, 2017 10:21 AM - Gerasimos Antzoulatos

Gerasimos Antzoulatos wrote:

Gerasimos Antzoulatos wrote:

A document containing the updated version of the "Alieia VRE" public page has been uploaded to the workspace.

#16 - May 10, 2017 11:16 AM - Leonardo Candela

- % Done changed from 100 to 90

- Assignee changed from George Kakaletris to Sara Garavelli

- Status changed from In Progress to Feedback

The text has been exploited to compile the page here <https://bluebridge.d4science.org/web/alieiavre>

The image was not exploited because it is not catchy.

@s.garavelli@trust-itservices.com is kindly requested to assess whether the resulting page is satisfactory or not.

#17 - Jul 26, 2018 12:37 PM - Pasquale Pagano

- % Done changed from 90 to 100

#18 - Jul 26, 2018 12:37 PM - Pasquale Pagano

- Status changed from Feedback to Closed