

BlueBRIDGE - Task #8502

Project WP # 641 (Closed): WP5 - Supporting Blue Assessment: VREs Development [Months: 1-30]

Project Task # 642 (Closed): T5.1 Stock Assessment VRE [Months: 1-30]

Project Activity # 1674 (Closed): VRE Stock Assessment Workplan

Task # 5238 (Closed): WECAFC Stock assessment support

Task # 8500 (Closed): DLM Toolkit for WECAFC cases

Apply CMSY to US Caribbean stocks- yellowtail, hogfish, stoplight parrotfish

May 12, 2017 10:19 AM - Anton Ellenbroek

| | | | |
|---|----------------|------------------------|--------------|
| Status: | Closed | Start date: | May 24, 2017 |
| Priority: | Normal | Due date: | Jul 31, 2017 |
| Assignee: | Nathan Vaughan | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Sprint: | WP05 | | |
| Infrastructure: | Pre-Production | | |
| Description | | | |
| Demonstration activity; Work to include potential shiny output report products | | | |

History

#1 - Jun 01, 2017 02:11 PM - Anton Ellenbroek

- Assignee changed from Anton Ellenbroek to Nathan Vaughan

#2 - Jul 31, 2018 03:36 PM - Nathan Vaughan

- Status changed from New to Closed

- Infrastructure Pre-Production added