

## gCube - SW Test #9733

SW Test # 9885 (Tested on Preprod): org.gcube.4.8.0 - FT Testing

### org.gcube.portlets-user.4-8-0

Sep 21, 2017 10:46 AM - Maria Di Girolamo

<b>Status:</b>	Tested on Preprod	<b>Start date:</b>	Oct 31, 2017
<b>Priority:</b>	Immediate	<b>Due date:</b>	Nov 30, 2017
<b>Assignee:</b>	Nikolas Laskaris	<b>% Done:</b>	100%
<b>Category:</b>	portlets-user	<b>Estimated time:</b>	0.00 hour
<b>Sprint:</b>	gCube Release 4.8.0 - FT Testing		
<b>Description</b>			
<b>Subtasks:</b>			
SW Test # 10138: org.gcube.portlets-user.simul-fish-growth-portlet.1.5.0			Tested on Preprod
SW Test # 10299: org.gcube.portlets-user.gcube-ckan-data-catalogue.1-5-1			Tested on Preprod
SW Test # 10300: org.gcube.portlets-user.tou-portlet.1-0-1			Tested on Preprod
SW Test # 10301: org.gcube.portlets-user.statistical-algorithms-importer.1-8-0			Tested on Preprod
SW Test # 10302: org.gcube.portlets-user.data-miner-manager.1-6-0			Tested on Preprod
SW Test # 10308: org.gcube.portlets-user.shareupdates.2-4-0			Tested on Preprod
SW Test # 10307: org.gcube.portlets-user.newsfeed.2-4-0			Tested on Preprod
SW Test # 10309: org.gcube.portlets-user.workspace-portlet.6-17-3			Tested on Preprod
SW Test # 10322: org.gcube.portlets-user.newsfeed.2-5-0			Tested on Preprod
SW Test # 10323: org.gcube.join-vre.3-5-0			Tested on Preprod
SW Test # 10379: org.gcube.portlets-user.geoanalytics-portlet.1-7-0			Tested on Preprod
SW Test # 10490: [DUPLICATED]org.gcube.portlets-user.geoanalytics-portlet.1-7-0			Tested on Preprod

## History

### #1 - Sep 21, 2017 10:47 AM - Maria Di Girolamo

- Subject changed from org.gcube.portlets-user.4-7-0 to [DUPLICATED]org.gcube.portlets-user.4-7-0

### #2 - Oct 03, 2017 04:01 PM - Maria Di Girolamo

- Parent task deleted (#9399)

### #3 - Oct 03, 2017 04:02 PM - Maria Di Girolamo

- Parent task set to #9701

### #4 - Oct 04, 2017 03:20 PM - Maria Di Girolamo

- % Done changed from 0 to 100

### #5 - Oct 04, 2017 03:21 PM - Maria Di Girolamo

- Parent task changed from #9701 to #9885

- % Done changed from 100 to 0

- Start date changed from Sep 21, 2017 to Oct 23, 2017

- Sprint changed from gCube Release 4.7.0 - FT Testing to gCube Release 4.8.0 - FT Testing

- Assignee changed from Nikolas Laskaris to Maria Di Girolamo

- Subject changed from [DUPLICATED]org.gcube.portlets-user.4-7-0 to org.gcube.portlets-user.4-8-0

### #6 - Oct 11, 2017 05:10 PM - Maria Di Girolamo

- Assignee changed from Maria Di Girolamo to Nikolas Laskaris

**#7 - Nov 13, 2017 05:07 PM - Maria Di Girolamo**

- Status changed from New to Available

**#8 - Nov 13, 2017 05:07 PM - Maria Di Girolamo**

- Status changed from Available to Under Testing

**#9 - Nov 17, 2017 11:45 AM - Maria Di Girolamo**

- Due date changed from Nov 17, 2017 to Nov 20, 2017

due to changes in a related task

**#10 - Nov 27, 2017 09:49 AM - Maria Di Girolamo**

- Due date changed from Nov 20, 2017 to Nov 28, 2017

due to changes in a related task

**#11 - Nov 28, 2017 11:46 AM - Maria Di Girolamo**

- Status changed from Under Testing to Tested on Preprod