

BlueBRIDGE - Task #9869

Project WP # 641 (Closed): WP5 - Supporting Blue Assessment: VREs Development [Months: 1-30]

Project Task # 642 (Closed): T5.1 Stock Assessment VRE [Months: 1-30]

Project Activity # 1674 (Closed): VRE Stock Assessment Workplan

Task # 5238 (Closed): WECAFC Stock assessment support

Task # 8500 (Closed): DLM Toolkit for WECAFC cases

DLMtoolkit - Shiny interface

Sep 29, 2017 06:18 PM - Nathan Vaughan

Status:	Closed	Start date:	Sep 29, 2017
Priority:	Normal	Due date:	
Assignee:	Nathan Vaughan	% Done:	0%
Category:		Estimated time:	0.00 hour
Sprint:	WP05		
Infrastructure:	Development		
Description			
The goal is the implementation of the DLMtoolkit shiny interface on the infrastructure. It will build upon the existing shiny development of Jason Cope. https://github.com/shcaba/Shiny_DLTool			

History

#1 - Jul 31, 2018 03:37 PM - Nathan Vaughan

- Status changed from New to Closed