D4Science Infrastructure - Upgrade #11537
Upgrade # 11421 (Completed): D4Science Infrastructure Upgrade to gCube 4.11

D4Research VO upgrade to 4.11.0
Mar 27, 2018 12:43 PM - Roberto Cirillo

<table>
<thead>
<tr>
<th>Status: Completed</th>
<th>Start date: Mar 27, 2018</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority: Normal</td>
<td>Due date: Apr 04, 2018</td>
</tr>
<tr>
<td>Assignee: Roberto Cirillo</td>
<td>% Done: 100%</td>
</tr>
<tr>
<td>Sprint: D4Science infrastructure upgrade to 4.11.0</td>
<td></td>
</tr>
<tr>
<td>Infrastructure: Production</td>
<td></td>
</tr>
</tbody>
</table>

Description

History
#1 - Mar 27, 2018 12:49 PM - Roberto Cirillo
Hosting Nodes

WHN to dismiss

- (CNR) DONE node82.p.d4science.research-infrastructures.eu

WHN to upgrade

- (CNR) DONE geonetwork-iotcss3.d4science.org
- (CNR) DONE spd2.d4science.org
- (NKUA) DONE aginfra1.madgik.di.uoa.gr

Smartgears services

- (CNR) DONE spd2.d4science.org: install spd service

#2 - Mar 27, 2018 04:44 PM - Roberto Cirillo
- Due date set to Apr 04, 2018

#3 - Apr 04, 2018 11:57 AM - Roberto Cirillo
- Status changed from New to Planned

#4 - Apr 04, 2018 05:15 PM - Roberto Cirillo
- Status changed from Planned to In Progress

#5 - Apr 04, 2018 05:16 PM - Roberto Cirillo
- % Done changed from 0 to 100
- Status changed from In Progress to Completed