### D4Science Infrastructure - Upgrade #9792

Upgrade # 9790 (Completed): D4Science Infrastructure Upgrade to gCube 4.7.0
Upgrade # 9791 (Completed): D4Science Gateways upgrade to gCube 4.7.0

#### D4Science Preprod Gateway upgrade to gCube 4.7.0

Sep 26, 2017 02:29 PM - Massimiliano Assante

<table>
<thead>
<tr>
<th>Status</th>
<th>Completed</th>
<th>Start date:</th>
<th>Sep 26, 2017</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority</td>
<td>Normal</td>
<td>Due date:</td>
<td>Oct 05, 2017</td>
</tr>
<tr>
<td>Assignee</td>
<td>Massimiliano Assante</td>
<td>% Done:</td>
<td>100%</td>
</tr>
<tr>
<td>Sprint</td>
<td>D4Science Infrastructure Upgrade to 4.7.0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Infrastructure</td>
<td>Pre-Production</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Description**

**History**

#### #1 - Sep 26, 2017 02:31 PM - Massimiliano Assante
- % Done changed from 0 to 20
- Status changed from Planned to In Progress

#### #2 - Sep 26, 2017 02:32 PM - Massimiliano Assante
- Due date changed from Sep 29, 2017 to Oct 05, 2017

#### #3 - Oct 06, 2017 03:13 PM - Massimiliano Assante
- % Done changed from 20 to 100

#### #4 - Oct 06, 2017 03:13 PM - Massimiliano Assante
- Status changed from In Progress to Completed