

gCube - Release #2224

gCube Release 3.11.0-gcore

Feb 10, 2016 04:58 PM - Luca Frosini

Status:	Released	Start date:	Feb 09, 2016
Priority:	High	Due date:	
Assignee:	Gabriele Giammatteo		
Category:	Other		
Sprint:	gCube Release 3.11.0 - gCore		
Wiki Updates:	Unneeded	Version Control System:	
Type:		Building System:	

Description

Subtasks:

Release # 2223: org.gcube.distribution.5-3-0-gcore	Released
Release # 2187: org.gcube.distribution.maven-bom.2-1-0	Released
Release # 2188: org.gcube.distribution.ghn-distribution.6-1-0	Released
Release # 3289: ghn-core-runtime.1.0.0-1 (gCore)	Removed
Release # 3290: ghn-client-runtime.2.0.0-1 (gCore)	Removed
Release # 3291: ghn-client-notification.1.0.0 (gCore)	Removed
Release # 3292: org.gcube.distribution.ghn-distribution-bundle.6-0-0-1	Released
Release # 2239: org.gcube.gcore.1-6-5	Released
Release # 2240: gcf.1.6.5	Released
Release # 2241: gcf-no-tests.1.6.5	Released
Release # 2398: data-access-3.15.0-gcore	Released
Release # 3196: gbif-spd-plugin.1-8-2-1 (gCore)	Released
Release # 3197: obis-spd-plugin.1-8-2-1(gCore)	Released
Release # 3517: asfis-spd-plugin.1-1-0-1(gCore)	Released
Release # 3518: brazilianflora-spd-plugin.1-7-0-1(gCore)	Released
Release # 3519: catalogueoflife-spd-plugin.1-7-0-1(gCore)	Released
Release # 3520: data-access.spd-model-library.3-0-1-1(gCore)	Released
Release # 3521: irmng-spd-plugin.1.6.0.1(gCore)	Released
Release # 3522: itis-spd-plugin.1-7-0-1(gCore)	Released
Release # 3523: ncbi-spd-plugin.1-6-0-1(gCore)	Released
Release # 3525: oai-tm-plugin.1-6-0-1(gCore)	Released
Release # 3526: org.gcube.data-access.home-library-webapp.1.2.0-1(gCore)	Removed
Release # 3528: queue-manager.1-0-4-1(gCore)	Released
Release # 3529: spd-client-library.3-1-2-1(gCore)	Released
Release # 3531: spd-having-engine.1-0-0-1(gCore)	Released
Release # 3532: spd-plugin-framework.3-0-0-1(gCore)	Released
Release # 3533: species-products-discovery-stubs.2-3-2-1(gCore)	Removed
Release # 3534: species-products-discovery.2-3-2-1(gCore)	Removed
Release # 3866: species-products-discovery.2-3-2-2(gCore)	Removed
Release # 3537: species-tm-plugin.1-4-0-1(gCore)	Released
Release # 3539: species-tree-requests.1-0-0-1(gCore)	Released
Release # 3540: specieslink-spd-plugin.1-7-1-1(gCore)	Released
Release # 3542: spql-parser.2-2-0-1(gCore)	Released
Release # 3543: streams-2.0.2-1(gCore)	Released
Release # 3544: streams-2.0.2-1	Removed
Release # 3546: streams-2.0.2-1	Removed

Release # 3552: streams-2.0.2-1	Removed
Release # 3548: streams-2.0.2-1	Removed
Release # 3550: tree-manager-library-3.0.1-1(gCore)	Released
Release # 3554: tree-repository-3.0.1-1(gCore)	Released
Release # 3556: tree-repository-requests(gCore)	Released
Release # 3558: wordss-spd-plugin(gCore)	Released
Release # 3560: worms-spd-plugin.1-7-0-1(gCore)	Released
Release # 3535: species-products-discovery-stubs.2-3-2-1(gCore)	Released
Release # 2407: org.gcube.data-publishing.3-7-0-gcore	Released
Release # 3178: document-store-lib.1.1.0 (gCore)	Released
Release # 3382: document-store-lib-couchbase.1.0.1 (gCore)	Released
Release # 3385: document-store-lib-couchdb.1.0.1 (gCore)	Released
Release # 3397: document-store-lib-mongodb.1.0.1	Released
Release # 2411: org.gcube.accounting.2-2-0-gcore	Released
Release # 3175: org.gcube.accounting.accounting-lib.2-2-0 (gCore)	Released
Release # 2413: org.gcube.common.3-11-0-gcore	Released
Release # 3217: org.gcube.common.tapir-parser.1-4-1-1 (gCore)	Released
Release # 3336: org.gcube.common.common-smartgears-utils	Removed
Release # 3337: common-gcore-clients-2.2.0-1 (gCore)	Released
Release # 3338: org.gcube.common.TSDBInterface.1-5-1-1 (gCore)	Released
Release # 3339: org.gcube.common.TSPostgresImplementation.1-4-1-1 (gCore)	Released
Release # 3340: org.gcube.common.eolus-client.1-0-0-3 (gCore)	Released
Release # 3341: org.gcube.common.h2Implementation.1-1-1-1 (gCore)	Released
Release # 3342: org.gcube.common.ts-charts-datamodel.1-1-0-2 (gCore)	Released
Release # 3368: common-clients-2.1.0-1 (gCore)	Released
Release # 3370: common-configuration-scanner.1.0.0-1 (gCore)	Released
Release # 3372: org.gcube.common-encryption.1-0-2-1 (gCore)	Released
Release # 3374: common-gcore-resources.1.3.1-1(gCore)	Released
Release # 3376: common-gcore-stubs-1.2.1-1(gCore)	Released
Release # 3378: common-generic-clients-1.0.0-1(gCore)	Released
Release # 3383: common-scope-1.2.0-3(gCore)	Released
Release # 3387: common-scope-maps.1-0-3(gCore)	Released
Release # 3389: common-uri-1.0.1-1(gCore)	Released
Release # 3391: org.gcube.common.utils.encryption.1-0-2-1(gCore)	Released
Release # 3394: org.gcube.common.authorization-client.1-0-0-1(gCore)	Released
Release # 3396: org.gcube.common.authorization-common.1-0-0-1(gCore)	Released
Release # 3401: org.gcube.common.messaging-endpoint.1-1-1-1(gCore)	Released
Release # 3694: common-fw-clients-1.1.0-1(gCore)	Released
Release # 3695: org.gcube.common.csv4j-custom.1-2-0-1distribution(gCore)	Released
Release # 3711: common-validator-1.0.0-1(gCore)	Released
Release # 3858: common-scope-maps.1-0-4	Released
Release # 3906: org.gcube.common.resource-manager.2-0-1-1(gCore)	Released
Release # 3908: org.gcube.common.resource-aware-commons.2-0-0-1(gCore)	Released
Release # 3910: org.gcube.common.resource-manager-is.2-0-2-1	Released
Release # 3957: org.gcube.common.home-library.2-3-0(gCore)	Released
Release # 2418: org.gcube.execution.3-9-1-gcore	Released
Release # 3407: org.gcube.execution.InformationSystem.1-4-0-2(gCore)	Released
Release # 3409: org.gcube.execution.WorkflowEngineServiceStubs.1-3-2-1(gCore)	Released
Release # 3411: org.gcube.execution.MadgikNotificationHandling.2-0-0-1(gCore)	Released
Release # 3413: org.gcube.execution.WorkflowEngineService.1-3-2-1(gCore)	Released
Release # 3415: org.gcube.execution.WorkflowEngine.1-4-0-1(gCore)	Released
Release # 3419: org.gcube.execution.NotificationHandling.1-0-0-1(gCore)	Released
Release # 3417: org.gcube.execution.ExecutionEngine.1-5-1-1(gCore)	Released

Release # 3421: org.gcube.execution.GCubeEnvironmentProvider.1-8-1-1(gCore)	Released
Release # 3423: org.gcube.execution.workfloworchestrationlayerservice.1.0.1-1(gCore)	Released
Release # 3424: org.gcube.execution.workfloworchestrationlayerservice-stubs.1.0.1-1(gCore)	Released
Release # 3428: org.gcube.execution.WorkflowHiveQLAdaptor.1-0-1-1(gCore)	Released
Release # 3430: org.gcube.execution.ExecutionEngineService.2-0-3-1(gCore)	Released
Release # 3432: org.gcube.execution.RRGCubePlugins.1-0-0-2(gCore)	Released
Release # 3434: org.gcube.execution.WorkflowSearchAdaptor.1-9-0-1(gCore)	Released
Release # 3436: org.gcube.execution.workfloworchestrationlayer-client.1.0.0-1(gCore)	Released
Release # 3438: org.gcube.execution.rrconfprovider-service.1-0-0-1(gCore)	Released
Release # 3440: org.gcube.execution.JMSEnvironmentProvider.1-0-1-1(gCore)	Released
Release # 3442: org.gcube.execution.WorkflowDTSAdaptor.1-1-4-1(gCore)	Released
Release # 3444: org.gcube.execution.EnvironmentProvider.1-6-0-1(gCore)	Released
Release # 3446: org.gcube.execution.QueueableExecutionEngine.2-0-0-1(gCore)	Released
Release # 3448: org.gcube.execution.WorkflowEngineServiceClient.1-2-1-1(gCore)	Released
Release # 3450: org.gcube.execution.gRS2.2-1-2-1(gCore)	Released
Release # 3452: org.gcube.execution.MadgikCommons.1-5-0-2(gCore)	Released
Release # 3488: org.gcube.execution.rrconfprovider-service.1-0-0-1(gCore)	Released
Release # 3865: org.gcube.execution.ReportingFramework.1-0-1-1(gCore)	Released
Release # 3907: org.gcube.execution.RRPlugins.1-1-2-1(gCore)	Released
Release # 2419: org.gcube.information-system.2-5-0-gcore	Released
Release # 3293: org.gcube.information-system.notifier-stubs.1-4-0-3 (gCore)	Removed
Release # 3294: org.gcube.information-system.notifier.1-4-0-1 (gCore)	Released
Release # 3295: org.gcube.information-system.notifier-stubs.1-4-0-3 (gCore)	Released
Release # 3296: org.gcube.information-system.notifier-servicearchive.1-4-0 (gCore)	Released
Release # 3297: org.gcube.information-system.is-client.1-5-1-2(gCore)	Released
Release # 3298: org.gcube.information-system.is-publisher.2-2-0-1(gCore)	Released
Release # 3299: org.gcube.information-system.is-notification.1-4-1-3 (gCore)	Released
Release # 3301: discovery-client-1.0.1-2(gCore)	Released
Release # 3305: ic-client-1.0.1-1(gCore)	Released
Release # 3307: org.gcube.information-system.ic-proxy.1-0-0-1 (gCore)	Removed
Release # 3315: org.gcube.information-system.collector.3-0-2-1 (gCore)	Released
Release # 3316: org.gcube.information-system.collector-stubs.3-0-0-3 (gCore)	Released
Release # 3317: org.gcube.information-system.collector-testsuite.3-0-1-1(gCore)	Released
Release # 3319: org.gcube.information-system.collector-servicearchive.3-0-2(gCore)	Released
Release # 3322: org.gcube.information-system.is-cache.1-2-0-2(gCore)	Released
Release # 3323: org.gcube.information-system.is-cache-servicearchive.1-2-0-2 (gCore)	Released
Release # 3325: org.gcube.information-system.registry-publisher.1-2-6 (gCore)	Released
Release # 3330: org.gcube.information-system.registry.2-1-4-1 (gCore)	Released
Release # 3331: org.gcube.information-system.registry-testsuite.2-0-0-1 (gCore)	Removed
Release # 3332: org.gcube.information-system.registry-stubs.2-1-4-2 (gCore)	Removed
Release # 3333: org.gcube.information-system.registry-servicearchive.2-1-4 (gCore)	Removed
Release # 2420: org.gcube.search.5-1-3-gcore	Released
Release # 3738: org.gcube.search.resultset-client-library.3-1-1-4(gCore)	Released
Release # 3740: org.gcube.search.resultset-garbage-collector.3-2-0-1(gCore)	Released
Release # 3742: org.gcube.search.resultset-library.3-1-1-1(gCore)	Released
Release # 3746: org.gcube.search.resultset-service.3-1-0-5(gCore)	Released
Release # 3747: org.gcube.search.resultset-service-stubs.3-1-0-4(gCore)	Released
Release # 3748: org.gcube.search.resultset-service-servicearchive.3-1-0(gCore)	Released
Release # 3723: org.gcube.search.operatorlibrary.1-3-1-1	Released
Release # 3715: org.gcube.search.data-fusion.1-0-2-1	Released
Release # 3716: org.gcube.search.data-handlers-library.1-0-1-1(gCore)	Released
Release # 3955: org.gcube.search.G_CQLParser.1-2-1-1(gCore)	Released
Release # 2421: org.gcube.vo-management.5-4-0-gcore	Released

Release # 2422: org.gcube.vre-management.3-4-0-gcore	Released
Release # 3899: org.gcube.vre-management.whn-manager-client.1.1.0-1(gCore)	Released
Release # 3900: org.gcube.vre-management.resourcemanager.2-1-0-1(gCore)	Released
Release # 3903: org.gcube.vre-management.resourcemanager-stubs.2-1.0-1(gCore)	Released
Release # 3902: org.gcube.vre-management.resourcemanager-testsuite.2-1-0-1(gCore)	Released
Release # 3904: org.gcube.vre-management.resourcebroker.1-2-2-3(gCore)	Released
Release # 3946: org.gcube.vre-management.resourcebroker-stubs.1-2-2-1(gCore)	Released
Release # 3947: org.gcube.vre-management.resourcebroker-servicearchive.1-2-2(gCore)	Released
Release # 3948: org.gcube.vre-management.resourcebroker-serialization.1-2-1-1(gCore)	Released
Release # 3949: org.gcube.vre-management.resourcebroker-serialization-servicearchive.1-...	Released
Release # 3905: org.gcube.vre-management.ghnmanager-client.1-1-0-2(gCore)	Released
Release # 3938: org.gcube.vre-management.deployer.2-4-2-1(gCore)	Released
Release # 3941: org.gcube.vre-management.deployer-servicearchive.2-2-2(gCore)	Released
Release # 3939: org.gcube.vre-management.deployer-testsuite.2.4.2-1(gCore)	Released
Release # 3940: org.gcube.vre-management.deployer-stubs.2-4-2-1(gCore)	Released
Release # 3942: org.gcube.vre-management.ghnmanager.1-5-0-1(gCore)	Released
Release # 3943: org.gcube.vre-management.ghnmanager-testsuite.1-5-0-1(gCore)	Released
Release # 3944: org.gcube.vre-management.ghnmanager-stubs.1-5-0-1(gCore)	Released
Release # 3945: org.gcube.vre-management.ghnmanager-servicearchive.1-5-0(gCore)	Released
Release # 3950: org.gcube.vre-management.softwaregateway.1-1-6(gCore)	Released
Release # 3901: org.gcube.vre-management.softwaregateway-stubs.1-1-5-1(gCore)	Released
Release # 3951: org.gcube.vre-management.virtualplatform.1-1-0-1(gCore)	Released
Release # 3952: org.gcube.vre-management.vremodeler.2-0-5-1(gCore)	Released
Release # 3931: org.gcube.vre-management.vremodeler-servicearchive.1-6-1(gCore)	Released
Release # 3953: org.gcube.vre-management.vremodeler-stubs.2-0-5-1(gCore)	Released
Release # 3954: org.gcube.vre-management.vremodeler-utils.1-0-1-1(gCore)	Released
Release # 4019: org.gcube.vre-management.smart-executor-client.1-2-0-2 (gCore)	Released
Release # 3207: org.gcube.data-transfer.2-5-4-gcore	Released
Release # 3641: org.gcube.data-transfer.agent-library.2-0-0-2(gCore)	Released
Release # 3642: org.gcube.data-transfer.agent-service.2-1-1(gCore)	Released
Release # 3643: org.gcube.data-transfer.agent-stubs.2-1-1(gCore)	Released
Release # 3644: org.gcube.data-transfer.common-messaging.1-1-0-1(gCore)	Released
Release # 3647: org.gcube.data-transfer.common.2-0-0-2(gCore)	Released
Release # 3649: org.gcube.data-transfer.scheduler-db.2-1-0-1(gCore)	Released
Release # 3650: org.gcube.data-transfer.scheduler-is-interface.1-2-0-2(gCore)	Released
Release # 3652: org.gcube.data-transfer.scheduler-library.2-1-0-1(gCore)	Released
Release # 3653: org.gcube.data-transfer.scheduler-service.2-0-0-2(gCore)	Released
Release # 3655: org.gcube.data-transfer.scheduler-stubs.2-0-0-1(gCore)	Released
Release # 3657: org.gcube.data-transfer.transfer-utils.1-0-0-1(gCore)	Released
Release # 3659: org.gcube.data-transfer.vsf-provider-smp.1-1-1-1(gCore)	Removed
Release # 3975: org.gcube.data-transfer.vsf-provider-smp.1-1-1-2(gCore)	Released
Release # 3212: build-utils.1-7-0-gcore	Released
Release # 3334: maven-builder.1-4-0 (gCore)	Released
Release # 3335: my-container.2.0.1-1 (gCore)	Released
Release # 3500: maven-parent-1.0.0.placeholder(gCore)	Released
Release # 3233: org.gcube.portal.3-11-0-gcore	Released
Release # 3495: org.gcube.portal.portal-manager.1-1-0-1(gCore)	Released
Release # 3572: org.gcube.content-management.2-31-gcore	Released
Release # 3580: org.gcube.content-management.storage-manager-core.2-4-1(gCore)	Released
Release # 3581: org.gcube.content-management.storage-manager-wrapper.2-3-0-1(gCore)	Released
Release # 3937: org.gcube.content-management.time-series-geo-tools.1.6.2-1(gCore)	Removed
Release # 3624: org.gcube.data-analysis.3-11-0-gcore	Released
Release # 3626: org.gcube.data-analysis.dataminer.1.0.2-1(gCore)	Removed

Release # 3628: org.gcube.data-analysis.ecological-engine-external-algorithms.1.1.8-1(g...	Removed
Release # 3630: org.gcube.data-analysis.ecological-engine-geospatial-extensions.1.3.8(g...	Removed
Release # 3632: org.gcube.data-analysis.ecological-engine-smart-executor.1.3.0(gCore)	Removed
Release # 3862: org.gcube.data-analysis.ecological-engine-smart-executor.1.3.1(gCore)	Removed
Release # 3634: org.gcube.data-analysis.ecological-engine-wps-extension.1.0.4-1(gCore)	Removed
Release # 3635: org.gcube.data-analysis.statistical-manager-cl.2.0.1-1(gCore)	Removed
Release # 3637: org.gcube.data-analysis.statistical-manager-gcubews.2.0.0-1(gCore)	Released
Release # 3639: org.gcube.data-analysis.statistical-manager-stubs.2.0.01(gCore)	Released
Release # 4022: org.gcube.data-analysis.statistical-manager-gcubews.2.0.0-2(gCore)	Released
Release # 3661: org.gcube.data-transformation.3-11-0-gcore	Released
Release # 3662: org.gcube.data-transformation.data-transformation-library.2-1-8-1(gCore)	Removed
Release # 3665: org.gcube.data-transformation.data-transformation-library_NODEPS.2-1-8-...	Removed
Release # 3666: org.gcube.data-transformation.data-transformation.3-0-3-1(gCore)	Released
Release # 3863: org.gcube.data-transformation.data-transformation.3-0-3-2(gCore)	Removed
Release # 3668: org.gcube.data-transformation.adaptors-tree.2-0-0-1(gCore)	Released
Release # 3669: org.gcube.data-transformation.adaptors-tree.2-0-0-1(gCore)	Released
Release # 3864: org.gcube.data-transformation.data-transformation-service-commons.1-0-1...	Available
Release # 3960: org.gcube.data-transformation.data-transformation-library.2-1-8-2(gCore)	Released
Release # 3690: org.gcube.application.3-11-0-gcore	Released
Release # 3691: org.gcube.application.aquamaps-publisher-library.3-3-1-1(gCore)	Released
Release # 3693: org.gcube.application.aquamaps.aquamapsservice-cl.3-0-5-1(gCore)	Released
Release # 3709: org.gcube.application.aquamaps.aquamapsservice.5-0-5-1(gCore)	Released
Release # 3710: org.gcube.application.aquamaps.aquamapsservice-stubs.5-0-5-1(gCore)	Released
Release # 3958: org.gcube.application-support-layer.3-11-0-gcore	Released
Release # 3959: org.gcube.application-support-layer.accesslogger.1-3-0-1(gCore)	Released
Release # 3994: spatial-data.3-11-0-gcore	Released
Release # 3995: geonetwork.2-1-2(gCore)	Released
Release # 3996: gis-interface.2-1-5-1(gCore)	Released

History

#1 - Feb 10, 2016 04:59 PM - Luca Frosini

- Due date set to Feb 09, 2016

due to changes in a related task

#2 - Feb 10, 2016 05:10 PM - Luca Frosini

- Sprint changed from gCube Release 3.11.0 to gCube Release 3.11.0 - gCore

#3 - Feb 26, 2016 12:10 PM - Maria Di Girolamo

- Due date set to Feb 26, 2016

due to changes in a related task

#4 - Feb 26, 2016 12:11 PM - Maria Di Girolamo

- Due date set to Feb 26, 2016

due to changes in a related task

#5 - Feb 26, 2016 12:12 PM - Maria Di Girolamo

- Due date set to Jan 01, 5000

due to changes in a related task

#6 - Feb 26, 2016 02:10 PM - Maria Di Girolamo

- Due date set to Jan 01, 5000

due to changes in a related task

#7 - Feb 26, 2016 02:11 PM - Maria Di Girolamo

- Due date set to Jan 01, 5000

due to changes in a related task

#8 - Feb 26, 2016 02:12 PM - Maria Di Girolamo

- Due date set to Jan 01, 5000

due to changes in a related task

#9 - Feb 26, 2016 02:12 PM - Maria Di Girolamo

- Due date set to Feb 26, 2016

due to changes in a related task

#10 - Apr 11, 2016 02:40 PM - Luca Frosini

- Due date set to Apr 11, 2016

due to changes in a related task

#11 - Apr 11, 2016 02:42 PM - Luca Frosini

- Due date set to Apr 11, 2016

due to changes in a related task

#12 - Apr 12, 2016 09:46 AM - Maria Di Girolamo

- Due date set to Apr 12, 2016

due to changes in a related task

#13 - Apr 12, 2016 12:52 PM - Maria Di Girolamo

- Due date set to Apr 12, 2016

due to changes in a related task

#14 - Apr 15, 2016 12:10 PM - Maria Di Girolamo

- Due date set to Apr 12, 2016

due to changes in a related task

#15 - Apr 15, 2016 01:29 PM - Maria Di Girolamo

- Due date set to Apr 12, 2016

due to changes in a related task

#16 - Apr 15, 2016 01:40 PM - Maria Di Girolamo

- Due date set to Apr 12, 2016

due to changes in a related task

#17 - Apr 15, 2016 03:43 PM - Luca Frosini

- Due date set to Apr 12, 2016

due to changes in a related task

#18 - Apr 15, 2016 04:20 PM - Maria Di Girolamo

- Due date set to Apr 15, 2016

due to changes in a related task

#19 - Apr 18, 2016 10:09 AM - Maria Di Girolamo

- Due date set to Apr 18, 2016

due to changes in a related task

#20 - Apr 18, 2016 11:25 AM - Maria Di Girolamo

- Due date set to Apr 18, 2016

due to changes in a related task

#21 - Apr 18, 2016 03:06 PM - Maria Di Girolamo

- Due date set to Apr 18, 2016

due to changes in a related task

#22 - Apr 18, 2016 03:07 PM - Maria Di Girolamo

- Due date set to Apr 18, 2016

due to changes in a related task

#23 - Apr 18, 2016 03:33 PM - Maria Di Girolamo

- Due date set to Apr 18, 2016

due to changes in a related task

#24 - Apr 18, 2016 03:40 PM - Maria Di Girolamo

- Due date set to Jan 01, 5000

due to changes in a related task

#25 - Apr 18, 2016 03:44 PM - Maria Di Girolamo

- Due date set to Apr 18, 2016

due to changes in a related task

#26 - Apr 18, 2016 03:49 PM - Maria Di Girolamo

- Due date set to Apr 18, 2016

due to changes in a related task

#27 - Apr 19, 2016 01:52 PM - Maria Di Girolamo

- Due date set to Apr 19, 2016

due to changes in a related task

#28 - May 04, 2016 10:33 AM - Maria Di Girolamo

- Due date set to Apr 19, 2016

due to changes in a related task

#29 - May 04, 2016 11:05 AM - Maria Di Girolamo

- Due date set to Apr 19, 2016

due to changes in a related task

#30 - May 06, 2016 09:12 AM - Maria Di Girolamo

- Due date set to May 06, 2016

due to changes in a related task

#31 - May 09, 2016 11:21 AM - Maria Di Girolamo

- Due date set to May 06, 2016

due to changes in a related task

#32 - May 09, 2016 11:31 AM - Maria Di Girolamo

- Due date set to May 06, 2016

due to changes in a related task

#33 - May 13, 2016 12:18 PM - Maria Di Girolamo

- Due date set to May 12, 2016

due to changes in a related task

#34 - May 31, 2016 03:58 PM - Maria Di Girolamo

- Status changed from New to Available

#35 - May 31, 2016 03:59 PM - Maria Di Girolamo

- Status changed from Available to Under Integration

#36 - May 31, 2016 04:00 PM - Maria Di Girolamo
- Status changed from Under Integration to Released