

gCube - Release #9723

gCube Release 4.8.0

Sep 20, 2017 02:16 PM - Maria Di Girolamo

Status:	Released	Start date:	Sep 26, 2017
Priority:	High	Due date:	
Assignee:	Gabriele Giammatteo		
Category:	Other		
Sprint:	Release 4.8.0		
Wiki Updates:		Type:	Grouping

Description

This ticket is created because it's necessary move from ticket from the release 4.7.0 to the release 4.8.0

Subtasks:

Release # 9608: data-publishing.4-8-0	Released
Release # 10017: sdmxsource-utils.3-1-0	Released
Release # 10019: data-publishing.sdmx-registry-client.5-0-0	Released
Release # 10020: data-publishing.sdmx-registry-client-gcube.4-3-0	Released
Release # 9810: spatial-data.4.8.0	Released
Release # 9811: sdi-interface.1-0-1	Released
Release # 9819: sdi-service.1-2-0	Released
Release # 9812: org.gcube.accounting.2.9.0	Released
Release # 10110: accounting-analytics.2.7.0	Released
Release # 10111: accounting-analytics-persistence-couchbase.1.6.0	Released
Release # 9834: org.gcube.distribution.6-3-3	Released
Release # 9835: gcube-bom.1-1-0	Released
Release # 9909: org.gcube.vo-management.6-2-0	Released
Release # 9895: fhn-manager-service.1-2-4	Released
Release # 9921: org.gcube.portlets-user.4-8-0	Released
Release # 9922: org.gcube.portlets-user.workspace-explorer-app.1-1-0	Released
Release # 10100: org.gcube.portlets-user.simul-fish-growth-portlet.1.5.0	Released
Release # 10271: org.gcube.portlets-user.join-vre.3-5-0	Released
Release # 10276: org.gcube.portlets.user.statistical-algorithms-importer.1-8-0	Released
Release # 10286: org.gcube.portlets.user.data-miner-manager.1-6-0	Released
Release # 10288: org.gcube.portlets-user.tou-portlet.1-0-1	Released
Release # 10289: org.gcube.portlets-user.gcube-ckan-data-catalogue.1-5-1	Released
Release # 10304: org.gcube.portlets-user.myvres.2-5-0	Released
Release # 10311: org.gcube.portlets-user.geoanalytics-portlet.1-7-0	Released
Release # 10320: org.gcube.portlets-user.newsfeed.2-5-0	Released
Release # 10341: org.gcube.portlets-user.ws-thredds.0-0-2	Released
Release # 10374: org.gcube.portlets-user.workspace-portlet.6-17-3	Released
Release # 9938: org.gcube.portal.4-8-0	Released
Release # 9939: org.gcube.portal.login-hook.1-3-1	Released
Release # 10012: org.gcube.data-analysis.4-8-0	Released
Release # 10013: org.gcube.data-analysis.wps-algorithm-installer.1-1-3	Released
Release # 10014: org.gcube.data-analysis.tabular-model.3-5-0	Released
Release # 10018: org.gcube.data-analysis.excel-generator.2.0.0	Released
Release # 10030: org.gcube.data-analysis.operation-sdmx.4-0-0	Released
Release # 10040: org.gcube.data-analysis.operation-sdmx.3-2-0 (locked)	Removed
Release # 10076: dataminer-pool-manager.2-1-1	Removed
Release # 10267: dataminer-pool-manager.2-2-0	Released
Release # 10021: org.gcube.data-transfer.4-8-0	Released

Release # 10022: org.gcube.data-transfer.data-transfer-service.2-0-1	Released
Release # 10122: org.gcube.data-transfer.sis-geotk-plugin.1-0-1	Released
Release # 10103: [DUPLICATED]-data-access-4-8-0	Removed
Release # 10081: org.gcube.data-access.4-8-0	Released
Release # 10082: org.gube.data-access.gcube-geonetwork-connector.0-1-0	Released
Release # 10098: data-access.simul-fish-growth-data-base.1.5.0	Released
Release # 10099: org.gcube.data-access.simul-fish-growth-data.1.5.0	Released
Release # 10114: org.gcube.data-access.home-library-webapp.1-10-1	Released
Release # 10112: org.gcube.vre-management.4-8-0	Released
Release # 10113: smart-executor.1-8-0	Released
Release # 10115: org.gcube.common.4-8-0	Released
Release # 10116: org.gcube.common.home-library-jcr.2-11-1	Released
Release # 10123: org.gcube.common.home-library-model.1-7-1	Released
Release # 10135: org.gcube.common.home-library.2-10-0	Released
Release # 10212: org.gcube.portlets-widgets.4-8-0	Released
Release # 10213: portlets-widgets.workspace-explorer.1-7-1	Released
Release # 10284: org.gcube.portlets-widgets.netcdf-basic-widgets.1-0-0	Released
Release # 10290: org.gcube.portlets-widgets.grsf-manage-widget.1-3-0	Released
Release # 10265: org.gcube.social-networking.4-8-0	Released
Release # 10266: org.gcube.social-networking.social-util-library.1-2-1	Released
Release # 10291: org.gcube.data-catalogue.4-8-0	Released
Release # 10292: org.gcube.data-catalogue.grsf-publisher-ws.1-4-0	Released
Release # 10293: org.gcube.data-catalogue.ckan-util-library.2-4-0	Released
Release # 10294: org.gcube.data-catalogue.grsf-common-library.1-0-0	Released
Release # 10315: org.gcube.geoanalytics.2.6.0	Released
Release # 10312: org.gcube.geoanalytics.geoanalytics.2.5.0	Released
Release # 10313: org.gcube.geoanalytics.geoanalytics-dataaccess-model.2.5.0	Released
Release # 10321: org.gcube.geoanalytics.datatransfer-objects.2-5-0	Released
Release # 10324: org.gcube.geoanalytics.geoanalytics-functions.1-3-0	Released
Release # 10325: org.gcube.geoanalytics.geoanalytics-functions-common.1-3-0	Released
Release # 10492: org.gcube.geoanalytics.geoanalytics.2.5.1	Released
Release # 9953: org.gcube.portlets-admin.4-8-0	Released
Release # 10319: org.gcube.portlets-admin.geoanalytics-administration-portlet.1-7-0	Released
Release # 10376: org.gcube.portlets.admin.accounting-manager.1-9-0	Released

Related issues:			
Related to BlueBRIDGE - Project Task # 633: T4.4 Software integration and rel...	Closed	Oct 09, 2015	Mar 30, 2018

History

#1 - Sep 20, 2017 03:15 PM - Maria Di Girolamo

- Start date changed from Sep 04, 2017 to Sep 05, 2017

- Due date set to Sep 06, 2017

due to changes in a related task

#2 - Sep 26, 2017 05:12 PM - Luca Frosini

- Parent task deleted (#633)

#3 - Sep 26, 2017 05:12 PM - Luca Frosini

- Related to Project Task #633: T4.4 Software integration and release [Months: 1-29] added

#4 - Sep 26, 2017 05:20 PM - Luca Frosini

- Due date set to Sep 26, 2017

due to changes in a related task

#5 - Sep 26, 2017 05:30 PM - Luca Frosini

- Start date changed from Sep 05, 2017 to Sep 06, 2017

- Due date set to Sep 26, 2017

due to changes in a related task

#6 - Sep 28, 2017 05:07 PM - Maria Di Girolamo

- Due date set to Sep 27, 2017

due to changes in a related task

#7 - Sep 29, 2017 10:59 AM - Luca Frosini

- Due date set to Sep 27, 2017

due to changes in a related task

#8 - Oct 09, 2017 10:41 AM - Maria Di Girolamo

- Due date set to Oct 05, 2017

due to changes in a related task

#9 - Oct 09, 2017 04:03 PM - Maria Di Girolamo

- Assignee changed from Roberto Cirillo to Gabriele Giammatteo

#10 - Oct 23, 2017 05:35 PM - Ciro Formisano

- Due date set to Oct 23, 2017

due to changes in a related task

#11 - Oct 24, 2017 10:12 AM - Maria Di Girolamo

- Status changed from New to Available

#12 - Oct 24, 2017 10:13 AM - Maria Di Girolamo

- Status changed from Available to Under Integration

#13 - Oct 30, 2017 03:02 PM - Luca Frosini

- Start date changed from Sep 06, 2017 to Sep 26, 2017

- Due date set to Oct 30, 2017

due to changes in a related task

#14 - Nov 20, 2017 04:03 PM - Maria Di Girolamo

- Due date set to Nov 13, 2017

due to changes in a related task

#15 - Nov 20, 2017 04:05 PM - Maria Di Girolamo

- *Due date set to Nov 13, 2017*

due to changes in a related task

#16 - Nov 29, 2017 02:16 PM - Maria Di Girolamo

- *Status changed from Under Integration to Released*